

LCLS Run 7 Schedule (January - July, 2013)

LCLS Version: 04/12/13

ESTB Version: 06/12/13

Carsten Hast

May 2013	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Day	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	
Night	Ramp up	IH Det		Dia		MD	MD	Ramp up	IH - Dev Moeller				MD	MD	Det						MD	PAMM										
		Frank - L691						PAMM	Hill - L710					POMM	Ramp up	Ravasio - L755						PAMM	IH-Comm Bozek						POMM	MD	L660	
		IH Det		Dia		MD	MD	Ramp up	IH - Dev Moeller				MD	MD	Det	Maia - L730						MD	Ramp up	Mankowsky - L731						MD	Ramp up	Madsen L729
	ESTB: T-507 Secondaries 12GeV																															

Jun 2013	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Day	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Night				MD	PAMM						MD						MD							MD						
	L660		IH		PAMM	Orville - L748						MD	Hogue - L711				Feng		MD							MD	IH Turner			IH XPP and XCS
	Madsen - L729			MD	Ramp up	Beye - L657						Ramp up	Hastings - L708					MD	Ramp up	Soltis - L650			IH Feng		MD	Chapman - L669				Feng
	ESTB: T-508 Secondaries 12GeV										ESTB: T-506 Primary <10GeV																			

Jul 2013	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Day	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed
Night																															
	IH	MD	PAMM	L639		MD	IH Minitti				MD	Gaffney - L695				Start of Run 8															
	Feng	MD	Ramp up	Petrovic - L751					Ramp up	Schlichting - L764																					
	ESTB: T-511 Secondaries ~12GeV (one week within this block)																														

- AMO
- SXR
- XPP
- XCS
- CXI
- MEC
- Unspecified

Time blocks with stripped colors have two hutches using the same beam

Schedule subject to change

Day	9am - 9pm
Night	9pm - 9am