

LCLS/ESTB Sep - Dec Short Term Schedule

Important Dates:

Thu, Oct 17, 2013 09:00 Run 8 continues

Fri, Dec 20, 2013 21:00 Winter break begins

Subject to Change

rev 16-OCT-13

		October													
		13	14	15	16	17	18	19	20	21	22	23	24	25	26
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
0900-2100	Day	XCS XPP ckout	MD	POMM Tuneup	Tuneup	LB48 - Staub XPP & LA61 - Glenzer MEC					MD	Exp Setup	IH - XCS	Exp Setup	LA35 - David
	Night		MD	Tuneup	Exp Setup	CXI					MD	IH - XCS	IH - Bozek		

ESTB: Backswing kicker tests followed by Primaries to ESA for checkout

		November													
		27	28	29	30	31	1	2	3	4	5	6	7	8	9
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
0900-2100	Day	LA35 - David		PAMM	MD to BSY	MD to BSY	CXI					POMM?	LA11 - Bolme		LA11 & CXI
	Night	IH - Bozek		MD to BSY	MD to dump	Recover Prep Exp	IH - AMO	IH - XPP		IH - AMO		Exp Setup	CXI	IH - AMO	IH - XPP

ESTB: If there's time, test secondaries with PR10/18

		10	11	12	13	14	15	16	17	18	19	20	21	22	23
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
0900-2100	Day	LA11 & CXI		MD	PAMM	MD	IH - Zhu					POMM?	Exp Setup	LB85	
	Night	IH - XPP	IH - AMO	MD	MD	Exp Setup	LA85 - LaRue			IH - Comm		MD	CXI seeded		

ESTB: T505 secondaries, any energy

ESTB: T512 secondaries <8 GeV

		December														
		24	25	26	27	28	29	30	1	2	3	4	5	6	7	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
0900-2100	Day	IH - comm AMO			MD	LA60 - Gleason					MD	PAMM	CXI			
	Night	CXI seeded	CXI SASE		Exp Setup	L403 - Anfinrud					MD	Exp Setup	LB68 - Yano			

ESTB: T512

ESTB: T513 primary >8GeV

		8	9	10	11	12	13	14	15	16	17	18	19	20	21
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
0900-2100	Day	CXI		POMM?	MD	LB33 - Schlichting					LB63	PCS	MD	IH	
	Night	LB68 - Yano		MD	Exp Setup	LB43 - Soltis					LB63	PCS	IH	Winter Break	

ESTB: T513

ESTB: T513 primary >8GeV

	AMO	1
	SXR	2
	XPP	3
	XCS	4
	CXI	5
	MEC	6
	Open	
	MD	

Hutch

MD= Machine Development
POMM = Planned Operational Machine Maintenance
PAMM = Planned Accessible Machine Maintenance

POMM activities are generally coordinated with MD activities during the weeks when there is no PAMM

Schedule can change
without notice

Questions to: [Carsten Hast](#)