

ESTB/LCLS Short Term Schedule

Important Dates:

Thu, Mar 28, 2014 09:00 Run 9 begins

Mon, Aug 4, 2014 21:00 Summer shutdown begins

Subject to Change

Rev 28-MAR-14

		March			April											
		30	31	1	2	3	4	5	6	7	8	9	10	11	12	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
0900-2100	Day	XPP & XCS	XPP	MD	LD81 - Sutton					MD	Short PAMM	XCS -- LA63	LC30 - Bolme	MEC -- LC30 & CXI -- LC97		
2100-0900	Night	LD58	MD	Exp Setup	LC70 - Gray	XPP -- LC70 - Gray & XCS -- LD78			XCS -- LA63	MD	Exp Setup	IH Hoffman			LA63	

		13	14	15	16	17	18	19	20	21	22	23	24	25	26	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
0900-2100	Day	MEC -- LC30 & CXI -- LC97		LC97-Larsson	MD	LC88 - Huse					MD	MD	LD55 - Rudenko		MD	
2100-0900	Night	LA63	IH Hoff	LA63	Exp Setup	LE06 - Zalden					MD	Exp Setup	Exp Setup	MEC -- LD70 & XPP -- LB56		

ESTB T-506: Primary Beam (day)

May

		27	28	29	30	1	2	3	4	5	6	7	8	9	10	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
0900-2100	Day	LD55 - Rudenko			POMM	MD	MD	IH Bostedt					MD	Short PAMM		LD97
2100-0900	Night	MEC -- LD70 Smith & LB56 Vartanians		XPP --	MD	LD31 - Nilsson						MD	Exp Setup	LD51 - Ross		

ESTB: T-516 Secondaries (night and day)

ESTB: T-516 Secondari

		11	12	13	14	15	16	17	18	19	20	21	22	23	24	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
0900-2100	Day	LD97 - Weis		Det Dev	MD	LD38 - Picon					POMM	MD	LD54 - Roth			
2100-0900	Night	LD51 - Ross			Exp Setup	LC75 - Harrison			Det Dev	MD	Exp Setup	LD27 - Neutze				

TB: T-516 Secondaries (night and d

ESTB: T-506 Primary (day) T-516 Secondaries (night

T-516 Secondaries (night and day)

June

		25	26	27	28	29	30	31	1	2	3	4	5	6	7	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
0900-2100	Day	LD54 - Roth		MD	PAMM	MD	LD74 - Soltis					Det Dev	MD	LD62 - Schmidt		
2100-0900	Night	LD27 - Neutze		MD	MD	Exp Setup	LC81 - Helml					Exp Setup	LC21 - Barbreil			

T-516 n/d

ESTB T-506: Primary Beam (night)

		Hutch
	AMO	1
	SXR	2
	XPP	3
	XCS	4
	CXI	5
	MEC	6
	Open	
	MD	

MD= Machine Development
POMM = Planned Operational Machine Maintenance
PAMM = Planned Accessible Machine Maintenance

POMM activities are generally coordinated with MD activities during the weeks when there is no PAMM

Schedule can change without notice

Questions to: [Mike Sullivan](#)