

FACET - Tentative Long-Range Operating Plans

Pending funding decisions

		Year	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
FY12	Proposals Due 10/15/11; SAREC meets 1/30/12	2011												
17 weeks	Run 3/7/12-7/5/12	2012						FACET Run 1		LCLS Down				
FY13	Proposals Due 9/1/12; SAREC meets 10/12/12	2012												
22 weeks	Run 1/15/13-6/30/13	2013						FACET Run 2		LCLS Down				
FY14	Proposals Due 6/15/13; SAREC meets July	2013												
22 weeks	Run 10/15/13-3/31/14	2014						FACET Run 3		LCLS Down				FACET Run 3
FY15	Proposals Due 6/1/14; SAREC meets July	2014												
24 weeks	Run 11/1/14-5/31/15	2015						FACET Run 4		LCLS Down				FACET Run 4
FY16	Proposals Due 5/1/15; SAREC meets June	2015												
21 weeks	Run 10/1/15-3/31/2016	2016						FACET Run 5		LCLS Down				FACET Run 5

FACET proposals are generally due once a year approximately 4-5 months before the next run is scheduled to begin.

Fiscal Year (FY) starts October 1st and ends September 30th. FACET has one run per FY.

Beam operations indicated in green. Commissioning time and User time will be scheduled during the FACET run period.

Shut downs indicated in orange. Light orange indicates a FACET downtime period. LCLS downtime is also marked. FACET must be off during LCLS downtime. Maintenance and upgrades during LCLS downtime includes cooling tower upgrades (scheduled over the summers 2012-2015), and tunneling and construction for LCLS II (2014).